Detroit Intermodal Freight Terminal Project

Revised EPE/EIS Schedule
(January 2005)
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1. Kick-off Meeting

2. Project Intro/Livernois

; Enhancement/Public 1

2160 Prepare Scoping Document 3. Livernois Enhan cement Alts. /Public 2
4/4A Scoping Document Meeting/Public 3
2310 Conduct Technical SEE Studies 5. Livernois Enhancement/Final

Concept Plan/Public 4
6. SEE/Public 5
2320 Conduct Surveying L L R Y DI LR 7. SEE/Public 6
8. Preliminary DEIS Available ot MDOT

9. Public Hearing/Public 7
2330 Collect EPE Geotechnical Data 10 leEIgAvZuilrclnﬁlliryu ‘

11. Recommend Alt. Report /Public 8
2510 Determine Preferred/
Recommended Alternative

2360 Prepare/Submit DEIS

2120 Prepare Traffic Analysis Report

2370 Review EIS (MDOT/FHWA) i

2380 Make EIS Available/Conduct Hearing

2530 Prep[]re FEIS i

2550 Obtain ROD " >

SEE = Social/E conomic/Environmental ® = Tech. Team/Steering Committee ¢ = Public Meering
EPE = Early Preliminary Engineering @ = Milestone unn = MDOT Review



